Rpt-ID: RCPESPRJ Georgia Date: (7/13/2016
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0036 Pay Period: 06/04/2016
to 07/06/2016

Contract Location: Time Allowed: 1024 Days
4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE Elapsed Calender Days: 1120 Days
Percent Time: 109.38
District: 3 Area: 02
Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let: 04/19/2013

P. O. BOX 12266 Date Awarded: 05/03/2013
Date Contract Executed: 06/07/2013
Date Notice to Proceed: 06/13/2013

COLUMBUS GA 31907 Date Work Began: 07/08/2013

Phone: (706)563-7959 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 04/01/2016

Surety Co: WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $14,955,466.68 Counties:

Original Contract Amount $11,855,991.38 Muscogee

Funds Available $2,958,904.46

Percent Complete 80.98%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
350850- $14,955,466.68 $11,855,991.38 $2,958,904.46 80.22% $185,793.74

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (7/13/2016

User: krender Department of Transportation Page 2 of 8

Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0036 Pay Period: 06/04/2016

to 07/06/2016

Project Number: 350850- EASTERN CONNECTOR - CNST & WIDENING

Federal State Project Number:  STP00-8042-00(006)

Total to Date

Prev to Date

This Estimate

Participating $9,688,718.51 $9,508,641.12 $180,077.39
Non-Participating $2,422,179.71 $2,377,160.36 $45,019.35

Total Earnings $12,110,898.22 $11,885,801.48 $225,096.74
Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $12,110,898.22 $11,885,801.48 $225,096.74
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($114,336.00) ($75,033.00) ($39,303.00)

Total:

$11,996,562.22

$11,810,768.48

Total Payable:

$185,793.74



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0036

Date: 07/13/2016
Page 3 of 8

Pay Period: 06/04/2016
to 07/06/2016

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 2,200.000 17,294.463
4.050 .000
17,294.463 $.00 $70,042.58
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 800.000 999.520
66.750 .000
999.520 $.00 $66,717.96
0052 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 137.110
TL & H LIME 49.300 .000
137.110 $.00 $6,759.52
temp asph base 25mm
0065 413-1000 BITUM TACK COAT GL 14,000.000 15,803.000
4.000 .000
15,803.000 $.00 $63,212.00
0070 432-0206 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY 8,000.000 8,184.889
2.510 .000
8,184.889 $.00 $20,544.07
0075 433-1100 REINF CONC APPROACH SLAB, INCL CURB SY 667.000 670.740
135.000 .000
670.740 $.00 $90,549.90
0085 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 240.000 353.959
46.500 .000
353.959 $.00 $16,459.09
0090 441-0104 CONC SIDEWALK, 4 IN SY 24,500.000 25,891.206
19.500 .000
25,891.206 $.00 $504,878.52
0150 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 120.000 188.000
21.650 .000
188.000 $.00 $4,070.20



Rpt-ID: RCPESPRJ

Georgia

Date: 07/13/2016

User: krender Department of Transportation Page 4 of 8
Estimate Summary By Project
Contract ID: B14533-13-000-0 Estimate Number: 0036 Pay Period: 06/04/2016
to 07/06/2016
Project Number 350850-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0155 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,670.000 5,829.500
27.750 .000
5,829.500 $.00 $161,768.63
0170 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 90.000 99.000
49.350 .000
99.000 $.00 $4,885.65
0185 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 5.000 7.000
507.250 .000
7.000 $.00 $3,550.75
0195 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 4.000 5.000
730.000 .000
5.000 $.00 $3,650.00
0250 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 19.000 21.000
750.000 .000
21.000 $.00 $15,750.00
0260 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,800.000 5,837.000
1.000 .000
5,837.000 $.00 $5,837.00
0290 668-2100 DROP INLET, GP 1 EA 8.000 10.750
1765.000 .000
10.750 $.00 $18,973.75
0305 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 40.000 42.330
110.000 .000
42.330 $.00 $4,656.30
Category Amount: $0.00 $1,062,305.92



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0036

Date: 07/13/2016
Page 5 of 8

Pay Period: 06/04/2016
to 07/06/2016

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 PERMANENT EROSION CONTROL
0350 700-6910 PERMANENT GRASSING AC 64.000 41.092
500.000 .358
41.450 $179.00 $20,725.00
0365 700-8000 FERTILIZER MIXED GRADE TN 43.000 25.371
550.000 .950
26.321 $522.50 $14,476.55
0380 716-2000 EROSION CONTROL MATS, SLOPES SY 69,000.000 45,827.359
0.950 2,913.889
48,741.248 $2,768.19 $46,304.19
Category Amount: $3,469.69 $81,505.74
Category Number: 0030 TEMPORARY EROSION CONTROL
0390 163-0240 MULCH TN 1,070.000 1,543.096
200.000 2.570
1,545.666 $514.00 $309,133.20
0395 163-0300 CONSTRUCTION EXIT EA 2.000 6.750
2100.000 .000
6.750 $.00 $14,175.00
0403 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 223.000 181.500
/SAND BAGS 300.000 15.750
197.250 $4,725.00 $59,175.00
0460 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 3,625.000 6,175.000
0.800 .000
6,175.000 $.00 $4,940.00
0466 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1200.000 .000
2.000 $.00 $2,400.00

250+50



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14533-13-000-0 Estimate Number: 0036

Date: 07/13/2016

Page 6 of 8

Pay Period: 06/04/2016
to 07/06/2016

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0496 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 16.000
400.000 .000
16.000 $.00 $6,400.00
Category Amount: $5,239.00 $396,223.20
Category Number: (0010 ROADWAY
057 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 138.960
MATL & H LIME 57.850 .000
138.960 $.00 $8,038.84
temp asph topping
Category Amount: $0.00 $8,038.84
Category Number: 0040 SIGNING AND MARKING
0591 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 1,740.000 4,262.000
2.500 26.000
4,288.000 $65.00 $10,720.00
0601 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 9,520.000 22,432.000
0.220 .000
22,432.000 $.00 $4,935.04
0616 654-1001 RAISED PVMT MARKERS TP 1 EA 150.000 383.000
4.000 .000
383.000 $.00 $1,532.00
Category Amount: $65.00 $17,187.04
Category Number: (0010 ROADWAY
0626 641-1100 GUARDRAIL, TP T LF 84.000 284.000
64.000 .000
284.000 $.00 $18,176.00
Category Amount: $0.00 $18,176.00



Rpt-ID: RCPESPRJ Georgia Date: (7/13/2016

User: krender Department of Transportation Page 7 of 8

Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0036 Pay Period: 06/04/2016
to 07/06/2016

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 LANDSCAPING
0685 702-9025 LANDSCAPE MULCH SY 3,000.000 7,531.360
2.730 .000
7,531.360 $.00 $20,560.61
Category Amount: $0.00 $20,560.61
Category Number: 0070 BRIDGE NO 1- OVER BULL CREEK TRIBUTARY
0711 511-1000 BAR REINF STEEL LB 9,481.000 10,435.000
0.800 .000
10,435.000 $.00 $8,348.00
0746 603-7000 PLASTIC FILTER FABRIC SY 2,560.000 2,692.293
4.000 .000
2,692.293 $.00 $10,769.17
Category Amount: $0.00 $19,117.17
Category Number: (0050 SIGNALIZATION
0751 682-6224 CONDUIT, NONMETL, TP 2, 4 IN LF 420.000 422.000
12.000 .000
422.000 $.00 $5,064.00
Category Amount: $0.00 $5,064.00
Category Number: (0010 ROADWAY
9050 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF .000 4,324.000
16.500 650.000
4,974.000 $10,725.00 $82,071.00
Between stations 142+00 and 144+00 CL
Category Amount: $10,725.00 $82,071.00
Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY
9061 520-2216 PILING, PSC, 16 IN SQ LF .000 85.000
35.438 .000
85.000 $.00 $3,012.23
piling cut off @ 75% of contract price
Category Amount: $0.00 $3,012.23



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0036

Date: 07/13/2016

Page 8 of 8

Pay Period: 06/04/2016
to 07/06/2016

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9090 572-1000 SLOPE UNDERDRAINS LF .000 1,480.000
136.610 1,505.000
2,985.000 $205,598.05 $407,780.85
9100 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY .000 167.556
68.950 .000
167.556 $.00 $11,552.99
TO ADD PAY ITEM FOR 7 1/2 IN CONCRETE MEDIAN
Category Amount: $205,598.05 $419,333.84

Project Total Amount:

$225,096.74

$12,110,898.22



